PROJECT ORGANIZATIONAL STRUCTURE IN HEALTHCARE FACILITIES
D‌‌‌‍‍‌‍‍‌‍‌‍‌‍‍‌‌‌‌Q1. Why is it important to establish an appropriate project organisations structure and project team? (500 words) 

DQ2. Describe the s‌‌‌‍‍‌‍‍‌‍‌‍‌‍‍‌‌‌‌teps necessary to plan a project? (450 Words) 

DQ3. How would a project manager control a project during its implementation? (1000 word‌‌‌‍‍‌‍‍‌‍‌‍‌‍‍‌‌‌‌s 
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